CSC350Project

May 14, 2020

Tasks

Name	Begin date	End date
Project	3/3/20	3/19/20
System Planning	3/3/20	3/19/20
Determining Topic	3/3/20	3/9/20
Research	3/10/20	3/16/20
Scope and Feasibility	3/17/20	3/18/20
Create Gantt	3/19/20	3/19/20
System Analysis	3/20/20	3/24/20
Use Case Diagrams	3/20/20	3/24/20
Data Flow Diagram	3/20/20	3/24/20
System Design	3/25/20	4/13/20
Database Design	3/25/20	4/13/20
GUI Design	3/25/20	4/13/20
OOD	3/25/20	4/13/20
Sysytem Implemention	4/14/20	5/15/20
Coding	4/14/20	5/1/20
Testing	5/4/20	5/15/20

2

CSC350Project May 14, 2020

3

Gantt Chart

